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Flight Systems and Instruments Projects
Meeting
(1st Wednesday of each month)
SESPD Meetings:  1st-2nd-3rd Mondays of
each month includes: Program Managers/
Chief Scientists/Deputies, Office
Managers/ Deputies and Div. Reps/ 1st,
3rd Mondays of each month includes:
Program Managers/ Chief Scientist,
Deputies/4th Monday of each month
includes: Program Managers, Chief
Scientist/Deputies, Office Managers/
Deputies, ESD Management, Div. Reps.
NASA -HQ Quarterly /GPMC Reviews,
2/7 - 11/00
GPMC -  NEPP 1/10; ISO Mngmt 2/22;
SESPD Quarterly 5/8;
SESPD Lecture Series: TBD
701 New Millennium  Program

Code S Technology Validation Needs Briefing,
1/20
Code Y Quarterly Review, 1/30

GPMC/Code S QMR, 2/7

DS1 Technology Validation Symposium, 2/8-9

Director's GPMC, 2/26

Code S Partnership Opportunities Workshop
(Tentative) 5/7
SPACE TECHNOLOGY 3 (ST3)

Implementation & Cost  Review, 4/3

SPACE TECHNOLOGY 5 (ST5)

Systems Requirments & System Concept Review
(tentative)

EARTH OBSERVING 1 (E01)

Launch @ Vandenburg AFB, 5/29

EARTH OBSERVING 3 (EO3)

Kick-off Review at JPL, 1/13
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System Requirements Review (SRR) (Tentative),
3/15
Mission Concept Review (tentative), 3/25

System  Requirements  Review, 5/13

Mid-Term Technical & Cost Review (tentative),
6/4

704 Program Architecture and System
Engr. Office

Nothing Submitted
705 Program Technology

Nothing Submitted

706 Mars Sample Return Project Office

Nothing Submitted

707 Mars Surveyor Operations Project

Nothing Submitted
710 Solar System Exploration

Nothing to Report

720 Origins & Fundamental Physics

Nothing Submitted

730 Earth Science Office

Nothing Submitted

740 Mars Exploration Office

Mars Sample Return

International mars Exploration Working
(IWEMG), 1/26-27
Fourth IAA Int'l Conference on Low-Cost
Planetary Missions, 5/2-5

MARS'01

750 Planetary Flight Projects
Implementation Office

Deep Impact

  Requirements Review, 5/16-17

  Project Plan Draft, 6/15

751 - X2000, First Delivery
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MDS Build 2-Detumble Prototype, 11/15
MDS Build 2-I&T Hardware Integration,
1/15/01
System CDR, 2/1-3

MDS Build 3, 5/1

PT-MDS Phase 1 Delivery, 6/1

I&T CDR, 6/27-28

PT-MDS Phase 2 Delivery, 10/16/99

MDS Build 4 Delivery, 11/01

MDS Build 5 Delivery; 5/1/01

EM-FDP Delivery, 5/15/01

EM-EO Delivery, 7/15/01

MDS Build 6 Delivery, 11/1/01

MDS Build 7 Delivery, 5/1/02

FM-EO Delivery, 5/15/02

FM-PKE Delivery, 8/1/02

OUTER PLANETS/SOLAR PROBE
PLUTO KUIPER EXPRESS

Instrument Proposal Due, 3/20

MARS SURVEYOR'98
GENESIS

Concentrator HRCR, LANL to JPL, 3/23

Risk Assessment Review, 4/4

GEM/GIM HRCRs, LANL to LMA, 4/6

PCAR Peer Review., SRC Recovery Plan, 4/18

Canister HRCR, JPL to JSC, 4/25

PCAR Peer Rev., Risk Mgt., Location TBD, 5/16

Concentrator Delta HRCR, LANL to JSC, 6/7

STARDUST

TCMA:

Select Contractor to Manage Educator, 1/5

Deep Space Maneuver 1, 1/11

SRC Deployment, 2/22
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1st Inter-Stellar Collection Period-2/22-5/25

TCM3-5/24

MARS 01
DEEP SPACE 1

Technology Validation Symposium, 2/6
DEEP SPACE 2
Technology Validation Report, Final, 5/9

End of Project, 5/28

MARS MICROMISSIONS

PDCR, 3/9

SRR, 5/3

760 Astrophysics Flight Projects
Implementation Office
SIRTF

Early TCM Workshop, 1/12-13

ATLO Powered Test Readiness Rev., 1/19

NASA HQ Quarterly Rev., 2/9

Star Trackers Delivered, 2/18

Deliver IRS Instrument to Ball, 3/15

Deliver MIPS Instrument, 4/1

Risk Assessment Rev., 4/4

Deliver IRAC Instrument, 4/15

Small Deep Space Transponder Delivered to
S/C, 4/30
Telescope Complete, 5/31

FDS-6 Software Demonstrations, 6/15

770 Earth Science Flight Projects
Implementation Office

Code Y Biennial Rev., 1/26-27

ESE/FGT Reviews (Luther), 2/21, 3/20, 4/24,
5/22, 6/18
ESE/BMS Reviews (Asrar), 1/24, 3/20, 5/20

JPL GPMC, 6/1

TOPEX/Poseidon
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Start SSALT  Cycle, 3/26

Orbit Maintenance Maneuver, 1/5

SRTM

Launch Readiness Rev., 1/13

Flight Readiness Review, 1/18

Launch, NET 2/11

GDPS I&T Plan Review, 5/4

GDPS Production Acceptance Rev., 8/17

GDPS Production Readiness Rev., 11/15

ACRIMSAT

Operational Readiness Review (NLT 1/12/00)

JASON-1

JGS Ops Readiness Review , 3/2

KSC Ground Ops Readiness Rev ,3/24

JPL Ground Ops Readiness Rev, 4/3

CNES Satellite Qualification Rev, 4/7

CNES Pre-ship Rev, 4/10

JPL Mission Readiness Rev, 4/17

CNES Ops Readiness Rev, 4/19

Mission Executive Summary Briefing, 4/24

CNES Flight Readiness Rev, 5/10

Launch Readiness Rev, 5/12

Flight Readiness Rev, 5/17

Launch 5/18

SEAWINDS

Scatterometer Ground System/Ground
Processing Readiness Rev., TBD
NASDA Ground Segment Launch Readiness,
TBD

NASA Launch Readiness Rev., TBD
Scatterometer Science & Cal/Val Readiness
Rev., TBD
ADEOS-II Delivery, TBD
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Launch, 11/01

Routine Ops Readienss Rev., TBD

GRACE

Launch Vehicle PDR (9/15)

Test Readiness Review (9/15-16)

MOS Final Design Review (12/6)

Pre-ship Review (4/11-12/01)

SDS Readiness Review (4/15/01)

Mission Readiness Review (5/17-18/01)

MRR Briefing to Code Y (6/1/01)

Launch Readiness Review (6/23/01)

Launch (6/23/01)

CLOUDSAT

System Requirements Review, 2/29

Preliminary Design Rev., 8/00

Mission Design Rev., 9/00

Mission Confirmation Rev., 9/00

Critical Design Rev., 3/01

Pre-environmental Rev., 3/01

Pre-ship environmental, 3/01

Mission Readiness Rev., 1/03

Flight Readiness Rev., 1/03

780 Earth Science Flight Experiments
Implementation Office

78X FIST

FIST MMR, 3/22

781 AIRS

Science Team Meeting, 2/10-11

Begin Electrical Integration @ TRW, 3/3

ATBD Review @ GSFC, 3/14-15

784 MLS

SABR Telecon, 2/3
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SABR Review, 2/8

Pre-Environmental Review, 2/16

785 TES

SABAR Telecon, 2/2

SABR Review, 2/9

786 ASTER

Terra Press Conference, 4/20

Joint AST Science Team Meeting, 5/23

788 MISR

Terra Press Conference, 4/20

790 Space Science  & Microgravity Flight
Experiments Implementation Office

7911 MECA

EQM to LMA for STL Testing, 1/10-14/00

EQM to Payload Interoperability Testbed for
Interoperability tests/calibration, 1/17
Flight Delivery to LMA-Plan B, 2/5

Instrument Delivery Review/End Item Data
package-Plan A, 5/1
Flight Delivery-Plan A, 6/1

7924 APEX

Nothing Reported

7925 PLANETARY RADAR SOUNDERS

MARSIS

EORS

Nothing Reported

7930 Rosetta Experiment Review on MIRO

Experiment Final Design Rev., 4/1/00

Experiment Final Ops. Rev., 1/1/02

EQM, 4/29

Flight Unit Delivery, 1/11/01

Launch, 1/1/03

Rendezvous, 11/1/11
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7932 SWIPO

Rosetta Experiment Reviews on MIRO

Experiment Final Design Rev., 6/1

Experiment Flight Ops Rev., 2/1/02

MIRO Instrument Reviews

EQM Delivery to ESA, 2/2/00

EQM Pre-Ship Rev., 2/9-10

FM Environmental Test Review, 6/1

FM Pre-Ship Rev., 12/1

FM Delivery to ESA, 1/1/01

Rosetta Launch, 1/1/03

7950 MICROGRAVITY FUNDAMENTAL

7952 LTMPF

M2 Instruments Science Concept Rev., 2/14

Launch, 9/1/04

End of Mission, 3/1/05

Final Report, 3/1/06

7953 LCAP

RACE Science Concept Rev.(SCR), 6/1
PARCS Requirements Defininition Rev., 9/1
RACE Requirement Definition Rev., 2/1/02

7954 STEP

Team Mtg., 1/26-28 (Stanford)

System Specification Document, 2/29

System Specification Document, 4/3

Team Mtg., 4/3-4 (ESTEC)

Team Mtg., 4/24-28 (Scotland)

Service Module Study, 4/30

Flight Accelerometer Design, 4/30

Spacecraft Study, 4/30

Prototype Inner Accelerometer Dev., 6/15

Piece Part Testing, 5/10/01

7961 MUSES-CN
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1 Minus Rover Critical Design Rev., 3/1

First Flight Rover Delivered to ISAS, 12/1

Final Rover Delivered to ISAS, 8/2/01

Launch, 7/9/02

Rendezvous Phase

Arrival Date, 10/20/03

Departure Date, 4/19/04

Landing Date, 6/5/06

NASA Sample Returned to US, 7/18/07

Project Complete, 8/29/07
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